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REFER TO FILE:   C-1  
   

January 31, 2006  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000068 - Little Dalton Debris Basin Seismic Strengthening 
and Spillway Bridge, City of Glendora (5), Griffith Company, with changes 
amounting to a credit of $1,004.42, and a final contract amount of $1,064,667.34 
(Partial). 
 
Project ID No. FCC0000396 - Dominger Drain and Pump Station, City of Carson 
(2), Colich Construction, with changes amounting to a credit of $46,357.66, and a 
final contract amount of $5,554,596.81 (Partial). 
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Project ID No. GME0000005 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 5, vicinities of Agoura, Whittier, Pico Rivera, 
Malibu, Lake Hughes, Monrovia, Lancaster, Montebello, Littlerock, Los Angeles, 
La Verne, Compton, El Monte, Glendora, Mount Wilson, La Puente, and 
Hawthorne (All), Geo-Cal, Inc., with changes in the amount of $268.04, and a 
final contract amount of $2,183,518.59. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000068, FCC0000396, and GME0000005. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since the construction of these projects provide 
improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $46,357.66 to 
an increase in the amount of $268.04, while the total values of the contracts range from 
$1,064,667.34 to $5,554,596.81. 
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Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 



The Honorable Board of Supervisors 
January 31, 2006 
Page 4 
 
 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
LGM:en 
O:\Section\Administration\Board\Acc\01-31-06LTR.doc 

 
Enc. 3 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000068, LITTLE DALTON DEBRIS BASIN SEISMIC 
STRENGTHENING AND SPILLWAY BRIDGE (City of Glendora), 
Supervisorial District 5 
 
Contractor:  Griffith Company,12200 Bloomfield Avenue, Santa Fe Springs,  
California 90670-4742 
 
Project Description: 
 
Seismic strengthening of an existing reinforced concrete spillway and outlet tower, 
construction of a reinforced concrete bridge with prestressed girders to span the 
spillway at the dam crest, and other appurtenant work. 
 
Changes In Work: 
 
Variations in Bid Quantities ($1,004.42) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on September 16, 2005, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
In addition, the contractor has not yet complied with the Affirmative Action reporting 
requirements of the contract.  To assure compliance, $2,600.00 is being withheld from 
the value of the contract. We recommend that all retention be released with the 
exception of the $2,600.00.  Upon resolution of the reporting requirements, we will 
return to your Board with our recommendation for final acceptance of the contract. 
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Final Contract Amount: 
 
 Original contract amount $1,026,283.00 
 Actual cost of changes in work previously 
     approved by the Board 41,988.76 
 Changes in work authorized by the Director of 
     Public Works       (1,004.42) 
 Deduction for Affirmative Action noncompliance       (2,600.00) 
 
 AMOUNT DUE CONTRACTOR AT THIS TIME $1,064,667.34 
 
HH:en 
O:\Section\Administration\Board\Acc\01-31-06LTR.doc 
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ACCEPTANCE OF CONTRACT (PARTIAL) 
January 31, 2006 
  
 
 
PROJECT ID NO. FCC0000396, DOMINGER DRAIN AND PUMP STATION  
(City of Carson), Supervisorial District 2 
 
Contractor:  Colich Construction, 1590 Francisco Street, Torrance, California  90501 
  
Project Description: 
 
Construction of reinforced pipe storm drain system, a pump station, and outlet works to 
an existing flood control channel.  
 
Changes in Work: 
 
(1)  Variations in Bid Quantities ($70,455.00) 
(2) Remove and Replace Cross Gutter 5,269.22 
(3) Construct Sidewalk 4,522.14 
(4) Additional Rubberized Emulsion 12,734.00 
(5) Install Battery Switch   1,571.98 
 
       Total ($46,357.66) 
 
Description of Changes: 
 
(1)  The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2)  In order to ensure proper drainage at the intersection of Torrance Boulevard and 
Jamison Street, it was necessary to replace the existing cross gutter to correct the 
slope.  This work was not shown on the plans.   
 
(3)  To meet the existing field conditions, it was necessary to install a concrete 
sidewalk.  This work was not shown on the plans.  
 
(4)  The actual quantity of emulsion required exceeded the estimated quantity by more 
than 25 percent.  In accordance with the specifications, the price for the additional 
emulsion was renegotiated.   
 
(5)  In order to meet most current electrical codes, it was necessary to install a battery-
powered switch and wiring.  This work was not shown on the plans.   
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The costs for Item 1 and a portion of Item 4 were based on contract unit prices.  The 
balance of Item 4 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The costs for Items 2, 3, and 5 were based on time and materials as 
provided in Subsection 3-3 of the contract specifications.   
 
No additional working days were required because of these changes.  However, the 
contractor was granted an additional 55 working days to allow the contractor additional 
time to obtain materials and begin the project.    
 
Project Completion Date: 
 
The contractor completed the project on December 6, 2005, in accordance with the 
plans and specifications.   
 
In addition, the County and the contractor are currently negotiating the resolution of a 
claim submitted by the contractor.  Rather than delay payment of the retention to the 
contractor for the completed work, pursuant to Section 7107 of the California Public 
Contract Code, we recommend that all retention be released.  
 
 
Revised Contract Amount: 
 
 Original contract amount $5,458,770.00 
 Actual costs of changes in work previously 

approved by the Board 142,394.47 
 Changes in work authorized by the Director   
 of Public Works    (46,357.66) 
 Deduction for overtime inspection          (210.00) 
 
 REVISED CONTRACT AMOUNT $5,554,596.81 

 
JFG:en 
O:\Section\Administration\Board\Acc\01-31-06LTR.doc 
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ACCEPTANCE OF CONTRACT 
January 31, 2006   
 
 
 
PROJECT ID NO. GME0000005, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 5 (in the vicinities of Agoura, 
Whittier, Pico Rivera, Malibu, Lake Hughes, Monrovia, Lancaster, Montebello, Littlerock, 
Los Angeles, La Verne, Compton, El Monte, Glendora, Mount Wilson, La Puente, and 
Hawthorne), All Supervisorial Districts 
 
Contractor:  Geo-Cal, Inc., P.O. Box 9493, San Bernardino, California 92427 
 
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Change in Work: 
 
Fuel Management System Repair       $268.04 
 
Description of Change: 
 
Your Board previously approved a change in work for repairs to the existing Fuel 
Management System.  The cost for this work exceeded the original estimate by the 
amount shown.  The cost for this work was based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on November 16, 2005, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
In addition, the contractor requested 12 hours of overtime inspection which resulted in a 
credit to the contract. 
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Final Contract Amount: 
 
 Original contract amount $2,056,100.00 
 Actual costs of changes in work previously  
           approved  by the Board 127,780.55  
 Change in work authorized by the Director of 
     Public Works  268.04 
      Deduction for Overtime Inspection           (630.00) 
  
       FINAL CONTRACT AMOUNT $2,183,518.59 
 
HC:en 
O:\Section\Administration\Board\Acc\01-31-06LTR.doc 
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